
 

 

Imagine the result 

 
Ms. Tanya Mitchell 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
New Jersey Remediation Branch 
290 Broadway, 19th Floor 
New York, NY 10007-1866 
 
Subject: 
Monthly Progress Report – May 2015 
Rolling Knolls Landfill Superfund Site 
Chatham, New Jersey 
 
 
Dear Ms. Mitchell: 

This monthly progress report has been prepared in accordance with Section XI. 48. 

of the Administrative Settlement Agreement and Order on Consent (Agreement) 

between the United States Environmental Protection Agency (USEPA), and Chevron 

Environmental Management Company for itself and on behalf of Kewanee Industries, 

Inc., Alcatel-Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, 

"Settling Parties") for the Rolling Knolls Landfill Superfund Site (the site), which was 

entered on September 30, 2005.  The reporting period for this progress report is May 

2015.  The progress report was prepared by ARCADIS on behalf of the Settling 

Parties.  

1. Activities Performed During the Reporting Period   

During this reporting period, the Settling Parties conducted the following RI activities: 

 Continued installation and development of monitoring wells as part of the Phase 
II Data Gaps SAP field work. 

 Submitted a revised field change request (FCR-06) for monitoring well location 
modifications to USEPA on May 19, 2015.  

 Received comments on the Technical Memorandum on Candidate Technologies 
from USEPA on May 20, 2015. 

 Received additional questions from USEPA regarding the proposed monitoring 
well location for MW-13 on May 20, 2015. 
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 Received additional questions from USEPA regarding monitoring well installation 
methods for MW-20 on May 27, 2015. 

 Received email approval of the revised FCR-06 from USEPA for monitoring well 
location and sampling modifications on May 27, 2015. 

 Provided additional information on monitoring well installation methods for MW-
20 to USEPA on May 28, 2015. 

2. Activities Scheduled for the Next Two Months 

The Settling Parties will conduct the following activities: 

 Conduct monthly inspections of the drum storage area located adjacent to the 
Drum Area and conduct maintenance activities as necessary.  

 Continue installation of proposed permanent monitoring wells as part of Phase II 
of the Data Gaps SAP.  Conduct Phase II groundwater sampling.  

 Continue implementation of additional soil and sediment delineation sampling, 
pending approval of the Data Gaps SAP and QAPP addendums.  

 Coordinate with the laboratory on sample analysis and sample receipt. 

 Review and validate analytical results from the Data Gaps SAP Phase II 
groundwater sampling and additional soil and sediment delineation sampling.  

3. Problems or Schedule Delays 

Monitoring well installation as part of the Data Gaps SAP is on-going, which has 

delayed the second groundwater sampling event originally scheduled from April 27 

through May 7, 2015. The overall schedule for completion of the Data Gaps SAP and 

submission of the final Data Gaps 2014-2015 Sampling Event Report will be 

reevaluated following USEPA approval of recently submitted field change requests 

and Data Gaps SAP addenda. 

The next monthly progress report will be submitted to the USEPA on or before July 

15, 2015. 
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Please contact me at 609.366.9006 if you have questions or comments on this 

monthly progress report. 

Sincerely, 
 
ARCADIS U.S., Inc. 
 

 
John L. Persico, P.G. 
Principal Geologist  

Copies: 

Pete Bergeron, Chevron Environmental Management Company 

Robert A. Malinoski, Esq., Chevron U.S.A. Inc. 

Richard T. Hughes, Esq., Jackson Walker L.L.P. 

Gary Fisher, Alcatel-Lucent USA Inc. 

Irvin Freilich, Esq., Gibbons P.C. 

Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation 

Michael Draikiwicz, Novartis Pharmaceuticals Corporation 

Richard F. Ricci, Esq., Lowenstein Sandler, P.C. 

Robert Allen, United States Fish and Wildlife Service 

Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC 

Joseph T. Sodano, Green Village Fire Department 

Suzanne J. Walls, ARCADIS 


